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4 January 1964

Dear Art:
The attached cost quote gives cost breakdowns for:

A. The inclusion of subcontract field engineering support
during the test phase of the Feasibility Hardware project.

B. A change in scope of the Feasibility Hardware to in-
corporate circuitry providing independence of scintillation.

These items are proposed additions to subcontract TMP-1. Their
addition would increase the estimated cost of this subcontract from

[ land the fixed fee from |

and would increase the total cost of our prime contract from |

to] ]and the fixed fee from| |

25X1A
25X1A Thank you very much for considering this proposal.
25X1A

Best regards,

e
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